

CWI Work Plan and budget for 2009 (draft)

1. Elaboration and submission of the 2008 Report and Work Plan for 2009 for consideration of the Secretariat of the Ramsar Convention and Interim Secretariat of the Carpathian Convention.

T: January 2009

R: J. Kadlecik; comments – Board members

2. Participation in the next meeting of the Working Group on biodiversity of the Implementation Committee of the Carpathian Convention and the meetings of the Steering Group of the project 2012 PA4LP and the Steering Committee of the CNPA to report on the results of the CWI and to facilitate further support of the Carpathian Convention partners, consultation on work plan and funding.

T: February - December 2009

R: J. Kadlecik, Board members

3. Preparation of a new proposal for endorsement of the CWI as the regional Ramsar initiative by the Ramsar Standing Committee 40th Meeting according to the Operational Guidelines adopted by the Ramsar COP10 and in required format.

T: March 2009

R: J. Kadlecik, comments – Board members

4. Project proposal elaboration for different financial sources for implementation of the Work Plan.

T: January - December 2009

R: J. Kadlecik, Board members

5. Cooperation with the ICPDR in the Tisza River Basin UNDP/GEF project (Integrating multiple benefits of wetlands and floodplains into improved transboundary management for the Tisza River Basin) and its demonstration restoration projects.

T: January - December 2009

R: J. Kadlecik, Board members

6. Involvement into development of the documents and processes of water/river basin management and wetlands within the activities of the Carpathian Convention Interim Secretariat, working groups of CC Implementation Committee and other partners (ICPDR, WWF, CERI).

T: March – December 2009

R: Board members

7. Organizing the first Carpathian Wetland Conference in Slovakia in cooperation with partners.

T: September 2009

R: J. Kadlecik

8. Preparation, distribution and evaluation of a questionnaire on training priorities and needs.

T: October 2009

R: J. Kadlecik

9. Development of draft training programme for wetland sites managers.

T: December 2008

R: J. Kadlecik, L.Vlasakova, comments – Board members

10. Updating and making available the database of wetland education and training possibilities, experts, institutions and NGOs

T: March - December 2009

R: J. Kadlecik, L.Vlasakova

11. Maintenance of the CWI webpage.

T: January - December 2009

R: J. Kadlecik

12. Development of a brochure on CWI and its publicity in the web page and in hard copy.

T: December 2009

R: Board members

13. Involvement in the Carpathian Clearing House Mechanism.

T: January - December 2009

R: Board members

14. Establishment of the regional Wetland Centre.

T: December 2009

R: Board members

Explanatory note:

T: term, dates

R: responsibility

Funding in 2009:

MoE CZ, MoE HU, SNC SK, WWF/MAVA PA4LP project,